2000-713 SUD of Electronic Procurement Through Settiement
ACTION PLAN

RECOMMENDATION ACTION PLAN IMPLEMENTATION
TIMETABLE

The ADM Deputy Minister, SOSB ensure | The lessons learned will be completed by | July 2001 - Completed
that the DG/ESC complete the business July 2001.
and rechnical lessons learned from
_e-Purchasing as soon as possible.




